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Alliance for Sustainable Energy,

EERE LLC 06-EE-01B Research Support Facility (RSF) Il $ 67,700,000 1.01 0.99
EERE ﬁﬂié‘”ce for Sustainable Energy, 147 e 4.5 Integrated Biorefinery Research Facility (IBRF) Stage 2 | $ 13,400,000 NA NA
EERE fﬂignce for Sustainable Energy, |0 e 4 Energy System Integration Facility (ESIF) $ 135,000,000 NR NR
EERE University of Tennessee-Battelle |10-EE-05001 Carbon Fiber Technology Facility $ 30,000,000 NR NR
EERE University of Tennessee-Battelle [10-EE-05002 Maximum Energy Efficiency Building (MAXLAB) $ 16,600,000 NA NA
EM Bechtel National Inc. (ORP) 01-D-416 Waste Treatment and Immobilization Plant (WTP) $ 12,263,000,000 Y 1.00 1.00

EM Parsons Infrastructure & 05-D-405 Salt Waste Processing Facility (SWPF) $ 1,339,000,000 Y 0.94 0.95
Technology Group, Inc.

EM CH2M-WG Idaho, LLC (INL) 06-D-401 Sodium Bearing Waste Treatment (SBWT) $ 571,000,000 Y 0.92 0.95
EM CPE Environmental Services, LLC |CBC-SLAC-0030.R1 |Soil and Water Remediation - SLAC 2 $ 32,700,000 NR NR
EM UChi Argonne, LLC CH-ANLE- Nuclear Facility D&D - ANL - East - Building 310 $ 13,428,000 NA NA
cago Argonne, 0040 NEW.R1 1 uclear Facility as uilding ,428,
EM UChicago Argonne, LLC CH-ANLE- Nuclear Facility D&D - ANL - East - Building 330 $ 34,200,000 0.99 0.96
go Argonne, 0040.NEW.R1.2 y 9 200, : :
EM Brookhaven Science Associates, CH-BRNL-0040 Nuclear Facility D&D - Brookhaven Graphite Research $ 64,200,000 v NR NR

LLC Reactor (BGRR)
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EM CH2M-WG Idaho, LLC (INL) ID-0030B.C1 Soil and Water Remediation - 2012 - Idaho $ 742,700,000 Y 1.22 1.07
EM CH2M-WG Idaho, LLC (INL) ID-0030B.R1.1 Soil and Groundwater Cleanup - Buried Waste $ 75,400,000 1.11 1.00
EM CH2M-WG Idaho, LLC (INL) ID-0030B.R1.2 Soil and Groundwater Cleanup - In-Situ Grouting $ 22,700,000 1.76 1.00
EM CH2M-WG Idaho, LLC (INL) ID-0040B Nuclear Facility D&D - INL $ 796,400,000 2.20 1.32
EM CH2M Hill Constructors, Inc. OH-MB-0013 Solid Waste Stabilization and Disposal - Miamisburg $ 170,000,000 NR NR
Accelerated Remediation Soil and Water Remediation - Environmental Restoration
EM Company, LLC (Miamisburg) OH-MB-0030 and Site Support - Miamisburg $ 54,600,000 NR NR
Accelerated Remediation Soil and Water Remediation - OU-1 Environmental
EM Company, LLC (Miamisburg) OH-MB-0031 Restoration and Site Support - Miamisburg $ 43,000,000 NR NR
Accelerated Remediation OH-MB- . -
EM Company, LLC (Miamisburg) 0031.NEW.R1 Soil and Water Remediation - OU-1 $ 19,700,000 NA NA
EM CH2M Hill Constructors, Inc. OH-MB-0040 Nuclear Facility D&D - Miamisburg $ 152,600,000 NR NR
West Valley Environmental . .
EM . OH-WV-0040.C1 Nuclear Facility D&D Main Plant D&D $ 46,000,000 0.96 0.95
Services Co.
EM Isotek Systems, LLC OR-0011Z.CA U-233 Disposition Project - Building 3019 $ 239,722,000 0.93 0.99

EM g%cgh;‘;' Jacobs Co., LLC (Oak | g 040 G K-25 D&D $ 479,400,000 1.12 1.00

Bechtel Jacobs Co., LLC (Oak

EM Ridge) OR-0040.C2 Zone 1 Remedial Actions $ 18,900,000 NA NA
EM 2%"9“;?' Jacobs Co., LLC (Oak | 1p 040,03 ETTP Main Plant $ 18,900,000 NA NA
EM LATA-Sharp Remediation OR-0040.R1.2 K-33 Demolition $ 65,000,000 NA NA

Services, LLC (Oak Ridge)
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Bechtel Jacobs Co., LLC (Oak

EM Ridge) OR-0041.CH Cell 6 Expansion $ 31,000,000

EM EEC\;N Technical Services Y-12, |52 1041.NEW.R1.2  |Biology Complex Decontamination and Decommissioning | $ 30,000,000

EM Bgchtel Jacobs Co., LLC (Oak OR-0041.R1.4 Dlspo_sal Facility Expansion - Sanitary Landfill (ORR $ 11,000,000
Ridge) Landfill)

EM University of Tennessee-Battelle |OR-0042.NEW.R2.2 ggg)" Non-Defense Facility Demolition (2000 Complex | ¢ 45 159 509

EM University of Tennessee-Battelle |OR-0042.R1.2 ORNL Defense Facility Demolition Bldg 3026 $ 13,000,000

EM Bgchtel Jacobs Co., LLC (Oak OR-0042.R1.3 ORN.L Defense Remedial Actions (Corehole 8 and MV $ 47,500,000
Ridge) Sentinel Wells)

EM Security & Ecology Corp. OR-0042.R1.4 Facility Demolition-Hot Cells $ 14,500,000
LATA - Sharp Remediation )

EM Services, LLC (Oak Ridge) OR-0042.R1.5 Bethel Valley Burial Grounds $ 17,543,095

EM Security & Ecology Corp. OR-0042.R1.6 Facility Demolition - Small Facilities $ 11,400,000

EM Washmgton River Protection ORP-0014.R1.5 Waste Feed Transfer Lines Upgrades $ 17,900,000
Solutions, LLC

EM Efg“cah Remediation Services, |px_040.¢ Nuclear Facility D&D - Paducah Gaseous Diffusion Plant | $ 37,400,000

EM Efg“cah Remediation Services, |pr 040 R1.2 ©-340 Complex D&D $ 36,300,000

EM Efg“cah Remediation Services, |5 4040.R1.3 C-746-A East End Smelter D&D $ 31,500,000

EM CH2M Hill Plateau Remediation RL-0011.R1 P!utonlum Finishing (PFP) Plant Decontamination and $ 330,200,000
Company Dismantlement

EM CH2M Hill Plateau Remediation RL-0030.R1 1 Soil and Water Remediation (Groundwater and Vadose $ 181,600,000

Company

Zone)
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0.97 1.01
30of8



Monthly

Overall Cost Schedule
Program Contractor Project Number Project Title Project Budget Assessment  Performance Performance
EM g:i’\pfai:yi/” Plateau Remediation RL-0040.R1.1 U Plant/Other Decontamination and Dismantlement $ 256,500,000 1.09 0.97
EM ggi";'a':;' Plateau Remediation |y 4040.R1.2 Outer Zone Decontamination and Dismantlement $ 114,900,000 1.23 0.95
EM Washington Closure Hanford, LLC |RL-0041.C1 Nuclear Facility D&D - River Corridor Closure Project $ 2,707,800,000 1.14 0.99
EM gz'i";'a':;' Plateau Remediation |y 4041 R1.1 100K Area Remediation $ 202,700,000 1.03 0.99
EM Washington Closure Hanford, LLC |RL-0041.R1.2 ERDF Cell Expansion $ 56,400,000 1.17 1.08
EM Washington Closure Hanford, LLC |RL-0041.R1.3 Accelerated Remediation and Disposal $ 89,000,000 1.56 1.06
EM Washington Closure Hanford, LLC |RL-0041.R1.4 Super Cell 10 $ 35,800,000 1.44 1.77
EM Washington Closure Hanford, LLC |RL-0041.R2 Eg’sggizggd:r Soil and Groundwater, 618-10 Trench $ 72,400,000 1.05 1.14
EM Savannah River Remediation, LLC [SR-0014C.C3.1 Saltstone Disposal Unit 2 $ 32,000,000 1.01 1.06
EM Savannah River Remediation, LLC [SR-0014C.C3.2 Saltstone Disposal Units 3&5 $ 76,500,000 1.00 0.63
EM Eféa””ah River Nuclear Solutions, |52 g030.R1.2 P Reactor Decommissioning $ 142,200,000 1.10 1.12
EM Savannan River Nuclear Solutions,|sp 0030.R1.3 P Ash Basin Remediation $ 30,000,000 138 1.00
EM Eféa””ah River Nuclear Solutions, |52 4030.R1.4 R Reactor Decommissioning $ 149,200,000 1.13 1.20
EM fféa””ah River Nuclear Solutions, s 4930.R1.5 R Ash Basin Remediation $ 11,800,000 NA NA
EM Eféa””ah River Nuclear Solutions, |52 4030.R3.2 HWCTR Decommissioning $ 10,700,000 1.11 0.99
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EM Los Alamos National Security, LLC [VL-LANL-0030.C1 Corrective Actions - Canon de Valle $ 52,900,000 Y 1.29 0.87
EM Los Alamos National Security, LLC|VL-LANL-0030.R1.1 |DP Site - MDA-B $ 110,500,000 0.74 0.87
EM Los Alamos National Security, LLC[VL-LANL-0030.R1.2 |Groundwater Wells $ 45,000,000 1.06 1.01
EM Los Alamos National Security, LLC [VL-LANL-0040D.R1 |D&D - TA-21 $ 74,000,000 0.91 0.95
EM Accelerated Remediation VL-SPRU-0040.C1  |Nuclear Facilty D&D - Special Process Research Unit | $ 78,600,000 0.87 0.98
Company, LLC & Washington ' y P T ' '
Accelerated Remediation -
EM Company, LLC & Washington VL-SPRU-0040.R1.1 |Building G2 & H2 D&D $ 37,000,000 0.77 0.92
Accelerated Remediation . . )
EM ) VL-SPRU-0040.R1.2 |Contaminated Soil Removal North Field $ 14,800,000 NA NA
Company, LLC & Washington
Chemistry & Metallurgy Research Facility Replacement
NA Los Alamos National Security, LLC [04-D-125B Project (CMRR) - PHASE B Radiological Laboratory $ 199,400,000 1.02 1.28
Utility Office Building (RLUOB) Equipment Installation
NA National Security Technologies, 04-D-128 Cr|t|gallty Expenlments Facility (CEF) (formerly TA-18 $ 154,000,000 0.96 1.00
LLC Mission Relocation)
NA E&\;N Technical Services Y-12, |05 1y 170.2 Security Improvements Project (SIP) $ 71,663,000 Y 1.09 0.95
. . . Nuclear Materials Safeguards and Security Upgrades
NA Los Alamos National Security, LLC|08-D-701 Project (NMSSUP) Phase Ii $ 245,166,000 Y 0.97 0.88
NA B&W Pantex, LLC 08-D-801 High Pressure Fire Loop (HPFL) $ 42,360,000 1.16 1.02
NA B&W Pantex, LLC 08-D-802 High Explosive Pressing Facility (HEPF) $ 116,040,000 NR NR
NA Sandia Corporation, a Lockheed g 1y g6 lon Beam Laboratory $ 39,636,000 1.10 1.03
Martin Co.
NA E&\;N Technical Services Y-12, |0 v1omiE Microwave Deployment $ 17,721,459 NA NA
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NA peW Technical Services Y12 |og-y12MiE Oven Consolidation 22,636,000 NR NR
NA ,\S/lir:g;a&‘frpmam”’ alockheed |ng b 404 Test Capabilities Revitalization (Phase Il) 52,000,000 NR NR
NA E&\;N Technical Services Y-12, |4 1 501 Nuclear Facility Risk Reduction (NFRR) 75,796,000 1.06 0.96
NA Los Alamos National Security, LLC|11-D-801A (Tﬁr;:g;r:;as"ucwre Reinvestment Project, TRP Il 19,470,000 NA NA
NA Los Alamos National Security, LLC[11-D-801B TA-55 Infrastructure Reinvestment, Phase || PHASE B 18,203,000 NA NA
NA Los Alamos National Security, LLC [17-XX-DD-XXX Demolition of Building South Mesa (SM)-43 29,560,000 1.05 1.02
NA Eféa””ah River Nuclear Solutions, |gq 1 4100 Waste Solidification Building (WSB) 344,455,000 1.08 0.85
NA Shaw AREVA MOX Services, LLC |99-D-143 Mixed Oxide Fuel Fabrication Facility (MOX) 4,860,000,000 0.95 0.95
NA Raytheon Systems Company EWGPPZ1 f,:‘f;g’:gors" Plutonium Production Elimination 570,500,000 NR NR
SC Jefferson Science Associates, LLC|06-SC-01 12 GeV CEBAF Upgrade 310,000,000 0.97 1.00
sc E[%Okha"e” Science Associates, |7 o o6 National Synchrotron Light Source-Il (NSLS-Il) 912,000,000 1.02 0.97
SC University of Tennessee-Battelle [07SING2 SNS Instruments - Next Generation I 60,000,000 1.00 1.00
SC University of Tennessee-Battelle [08-SC-71 Modernization of Laboratory Facilities 96,300,000 1.01 0.98
SC University of California-LBNL 09-SC-72 Seismic Safety Phase 2 97,080,000 1.01 0.98
sc E[%Okha"e” Science Associates, | o 73 Interdisciplinary Science Building - Phase | 66,800,000 1.06 1.05
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SC Jefferson Science Associates, LLC|09-SC-74 Technology & Engineering Development Facility (TEDF) | $ 73,200,000 1.03 1.13
SC University of California-LBNL 09-SC-HEP-BELLA  |Advanced Plasma Accelerator Facility (ATAF)-BELLA $ 27,218,000 1.03 0.98
sc Stanford University 10-SC-70 Research Support Building (RSB) & Infrastructure $ 97,400,000 1.01 0.99
Modernization Project
SC UChicago Argonne, LLC 10-SC-71 Energy Sciences Building $ 96,000,000 1.04 1.00
sc E[%Okha"e” Science Associates, |1 oc.7o Renovate Science Labs-Phase Il (RSL-Il) $ 50,800,000 1.03 0.98
SC University of Tennessee-Battelle [31MK SNS Instruments (SING) $ 68,500,000 0.98 0.99
SC University of California-LBNL EF-004-001 Building 51 and Bevatron D&D $ 50,000,000 1.01 0.97
Brookhaven Science Associates, . )
SC LLC MEL-001-50 BNL Renovate Science Laboratories Phase | $ 18,070,000 NA NA
SC Stanford University MIE-001 LCLS Ultrafast Science Instruments (LUSI) $ 60,000,000 0.96 1.01
sc University of California-LBNL MIE-41-NL Gamma Ray Energy Tracking In-beam Nuclear Array $ 18,800,000 NA NA
(GRETINA)
SC Stanford University MIE-91UJ Matter in Extreme Conditions Instrument (MECI) $ 19,973,000 NA NA
sc University of California-LBNL MIE-HILHC ALICE EMCal (previously Large Hadron Collider Detector | ¢ 45 5 599 NA NA
Upgrade (HI-LHC))
SC Princeton University MIE-NSTX-U NSTX Upgrade $ 94,276,000 1.05 0.98
SC Fermi Research Alliance, LLC SC-25-06-1 NUMI Off-axis Neutrino (v) Appearance (NOVA) $ 278,000,000 0.97 0.96
SC University of California-LBNL SC-25-06-2 Reactor Neutrino Detector (RND) (Daya Bay) $ 35,500,000 1.03 1.02
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SC Fermi Research Alliance, LLC SC-25-06-3 Ground-Based Dark Energy Experiment (GBDEE) (DES) | $ 35,150,000 0.97 0.98
sc Stanford University SC-25-09-02 Facility for Advanced Accelerator Experimental Tests $ 14,500,000 NA NA
(FACET)
Monthly Overall
Assessment LEGEND
0 Project is expected to breach its cost, schedule, and Performance Baseline.
Project is at risk of breaching its cost, schedule, and Performance Baseline.
\) Project is expected to meet its cost, schedule, and Performance Baseline.
.90to 1.15 Typical satisfactory range for Cost/Schedule Performance
NA Not Applicable I.E. Project cost under $20,000,000 or firm fixed price.
NR Not Reported
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